

**Terre Haute Redevelopment Commission**

**RESOLUTION NO. 12, 2021**

South Westside Area, (SWA).

Sector 2J, Roadway Construction Project, – 13 ½ and 14<sup>th</sup> Street: from  
Washington Avenue to Dean Avenue Acceptance of Change Order # 1.

Whereas, on April 21, 2021 the Redevelopment Commission awarded the South Westside Area, Sector 2J and 2I, Roadway Construction Contract to ST Construction, Inc. at the price of \$552,311.85; and

Whereas, certain changes in the original contract are necessary, listed in Change Order No.1, (attached), **increasing** the contract price by \$8,747.50 and to extend the completion time by 16 days for the project, to September 7, 2021, making the total contract price \$561,059.35.

NOW, THEREFORE, BE IT RESOLVED that:

That the Redevelopment Commission approves the South Westside Area, Sector 2J Roadway Project Change Order No. 1 in the amount of \$8,747.50, **increasing** the contract price to \$561,059.35, and approves the 16 day time extension for the total project to September 7, 2021.

Approved on August 18, 2021

By \_\_\_\_\_  
David I. Heath, President

Attest \_\_\_\_\_  
Troy Helman, Secretary